

# E-RATE SCHOOL ROUTER AND SWITCH UPGRADE PLAN

## *Tentative Schedule*

*Staff will work schedule with each school*

SCHOOL	EQUIPMENT INSTALL	START DATE	ENDING DATE	STATUS
Arlington	Switches	1/12/2010	1/12/2010	Completed
	Routers	1/15/2010	1/15/2010	Completed
Jason Lee	Switches	1/14/2010	1/14/2010	Completed
	Routers	1/19/2010	1/19/2010	Completed
Mary Lyon	Switches	2/1/2010	2/1/2010	Completed
	Routers	2/5/2010	2/5/2010	Completed
Reed	Switches	2/8/2010	2/8/2010	Completed
	Routers	2/11/2010	2/11/2010	Completed
Edison	Switches	2/11/2010	2/12/2010	Completed
	Routers	2/17/2010	2/17/2010	Completed
Sheridan	Switches	2/16/2010	2/16/2010	Completed
	Routers	2/19/2010	2/19/2010	Completed
Mann	Switches	2/22/2010	2/22/2010	Completed
	Routers	2/26/2010	2/26/2010	Completed
Jefferson	Switches	2/24/2010	2/24/2010	Completed
	Routers	3/5/2010	3/5/2010	Completed
Whitman	Switches	3/1/2010	3/1/2010	Completed
	Routers	3/2/2010	3/2/2010	Completed
Bryant	Switches	3/3/2010	3/3/2010	Completed
	Routers	3/12/2010	3/12/2010	Completed
Manitou	Switches	3/8/2010	3/8/2010	Completed
	Routers	3/15/2010	3/15/2010	Completed
Mt Tahoma	Switches	3/12/2010	3/13/2010	Completed
	Routers	3/22/2010	3/22/2010	Completed
Larchmont	Switches	3/17/2010	3/17/2010	Completed
	Routers	3/26/2010	3/26/2010	Completed
Geiger	Switches	3/22/2010	3/22/2010	Completed
	Routers	3/30/2010	3/30/2010	Completed
Wainwright	Switches	3/24/2010	3/24/2010	

# E-RATE SCHOOL ROUTER AND SWITCH UPGRADE PLAN

## *Tentative Schedule*

*Staff will work schedule with each school*

	Routers	4/1/2010	4/1/2010	
<b>Baker</b>	Switches	3/30/2010	3/30/2010	
	Routers	4/2/2010	4/2/2010	
<b>Helen Stafford</b>	Switches	4/5/2010	4/5/2010	<b>Completed</b>
	Routers	4/9/2010	4/9/2010	<b>Completed</b>
<b>Birney</b>	Switches	4/7/2010	4/7/2010	<b>Completed</b>
	Routers	4/15/2010	4/15/2010	<b>Completed</b>
<b>Pt Defiance</b>	Switches	4/12/2010	4/12/2010	<b>Completed</b>
	Routers	4/16/2010	4/16/2010	<b>Completed</b>
<b>Delong</b>	Switches	4/19/2010	4/19/2010	
	Routers	4/27/2010	4/27/2010	
<b>Gray MS</b>	Switches	4/21/2010	4/21/2010	<b>Completed</b>
	Routers	4/26/2010	4/26/2010	<b>Completed</b>
<b>Oakland</b>	Switches	4/28/2010	4/28/2010	
	Routers	4/30/2010	4/30/2010	
<b>Fern Hill</b>	Switches	5/4/2010	5/4/2010	<b>In Progress</b>
	Routers	5/7/2010	5/7/2010	<b>In Progress</b>
<b>Franklin</b>	Switches	5/10/2010	5/10/2010	<b>In Progress</b>
	Routers	5/13/2010	5/13/2010	<b>In Progress</b>
<b>Skyline/PDC</b>	Switches	5/14/2010	5/15/2010	
	Routers	5/15/2010	5/15/2010	
<b>Giaudrone</b>	Switches	5/17/2010	5/17/2010	<b>In Progress</b>
	Routers	5/25/2010	5/25/2010	<b>In Progress</b>
<b>Foss HS</b>	Switches	5/27/2010	5/28/2010	
	Routers	5/28/2010	5/28/2010	
<b>Stewart</b>	Switches	6/1/2010	6/1/2010	
	Routers	6/4/2010	6/4/2010	
<b>Hunt</b>	Switches	6/7/2010	6/7/2010	
	Routers	6/10/2010	6/10/2010	
<b>Fawcett</b>	Switches	6/14/2010	6/14/2010	
	Routers	6/17/2010	6/17/2010	

# **E-RATE SCHOOL ROUTER AND SWITCH UPGRADE PLAN**

## ***Tentative Schedule***

*Staff will work schedule with each school*

<b>Lincoln</b>	Switches	6/21/2010	6/22/2010
	Routers	6/25/2010	6/25/2010