CHANGE ORDERS

Change orders which arise during construction shall be individually considered by the school board provided, however, that for each project the school board may grant the superintendent authority to authorize change orders provided that the total cost of all change orders approved does not exceed ten (10) percent of the approved total construction cost of the project. The superintendent shall advise the school board of all change orders executed in such cases.

In the event change order requests exceed ten (10) percent of the total construction cost of the project and must be considered between school board meetings, the president of the school board may provide interim authorization. The school board shall take formal action on such requests at the next school board meeting.

Adoption Date: 7/27/00